

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Karimnagar District - PMGSY – Phase –VI – Providing BT surface to the road from 9/0 km of TO2 to Potharam , MP Kodimial – Revised Administrative Sanction along with price escalation – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 587

Dated: 5-5-2010

Read the following:-

- 1). G.O.Rt.No.173, PR & RD (Progs.II) Dept, dt.28-12-2008.
- 2). Govt. Memo No.9614/Progs.II (2)/2008, dt.14-10-2008.
- 3). From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W6/DEE-IV/PMGSy-AP-VI 0704/K'nagar, dated.23.3.2010
>><<

O R D E R:

In the reference first read above, administrative sanction was accorded for Rs.89.44 lakhs in the Package No.AP-VI-0704 for the work "Providing BT surface to the road from 9/0 KM of TO2 to Potharam, MP Kodimial in Karimnagar District under PMGSY-Phase-VI.

2. In the reference second read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase-VI programme works, with the concurrence of Finance (Expr. PR&RD) Department vide their U.O.No.22193/314/Expr.PR & RD/08, dt.4-9-2008.

3. In the reference 3rd read above, the Engineer-in-Chief, PR, PMGSY, Hyderabad requested for according Revised administrative sanction for Rs.85.75 lakhs as against the Original administrative sanction of Rs.89.44 lakhs for the work "Providing BT surface to the road from 9/0 KM of TO2 to Potharam, MP Kodimial" in Karimnagar District under PMGSY-Phase-VI in Package No.AP-VI-0704. The additional i.e price escalation amount has to be met from the Budget under A.P. Rural Development Fund as stated in the Memo 2nd read above for this purpose.

The amount chargeable is as follows:

Original Administrative Sanction : 89.44 lakhs

Now RAS required as follows

a) Amount chargeable from PMGSY Phase VI	Rs: 81.40lakhs
b) Amount chargeable from State Govt. share towards price escalation	Rs: 4.36 lakhs
Total price RAS required (a+b)	Rs. 85.76 lakhs

c) savings in PMGSY Grant (Rs. 89.44 – 81.40) Rs. 8.04 lakhs

4. The Engineer -in-Chief , Panchayat Raj , PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER IN THE NAME OF THE GOVERNER OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief , Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj , Karimnagar
District
The DTO, Karimnagar District
The Accountant General, AP., Hyderabad.

Copy to:

The OSD to M(PR)/P.S to Principal Secretary (PR).
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER